MINUTES OF THE DISTRICT LEVEL VIGILENCE & MONITORING COMMETTEE MEETING HELD ON 26.06.2010 AT 2.00 P.M. AT PURULIA ZILLA PARISHAD MEETING HALL.
MEMBERS PRESENT
1.  Smt. Bilasi Bala Sahish, Sabhadhipati, Purulia Zilla Parishad and Chairperson, District Level Vigilence Monitoring Committee.   

2. Sri Rabindra Nath Hembram, Hon’ble Minister of State, Forest Department, Govt. of West Bengal.    
3.  Sri Prabhat Mahato, M.L.A. 

4.  Sri Bindeswar Mahato,  M.L.A.

5.  Smt. Minu Bouri, M.L.A. 

6.  Sri Avanindra Singh, IAS, the D.M. & E.O. Purulia Zilla Parishad.

7.  Sri R.N. Basu Roy Chowdhury, the A.D.M. & A.E.O. Purulia Zilla Parishad.
8.  District Land and Land Reforms Officer, Purulia 

9.  Project Officer, D.R.D.A. Purulia

10.  Sabhapati, Purulia-II  P.S.

11.  Sabhapati, Raghunathpur-II  P.S.

12.  Sabhapati, Kashipur  P.S. 

13.  Sabhapati, Jhalda-I  P.S.

14.  Sabhapati, Joypur  P.S. 

15.  Deputy Secretary, Purulia Zilla Parishad

16.  District Engineer, Purulia Zilla Parishad

17.  Executive Engineer, PHE (Mech.),Purulia

18.  Executive Engineer, PHE (Civil), Purulia 

Smt. Bilasibala Sahis, the Sabhadhipati, Purulia Zilla Parishad, chaired the meeting.


At the welcome speech, she thanked to all of the members of DLVM and consented to proceed further. 


The meeting started with display of the minutes of last meeting date  27.03.2010
as well as a hard copy of the same was also distributed amongst the members present. Sri R.N. Basu Roy Chowdhury, the A.D.M. PZP with prior consent of the Chair and D.M. Purulia clarified the points raised  by the members time to time. He also requested the 
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Hon`ble members to have a look on the booklet stating the status of different programmes funded by MORD, Govt. of India in this District. And asked the Nodal Officers of the following schemes to present the status up to the month of May, 2010, with their specific views thereon :
MGNREGA, IAY, SGSY, PMGSY, ARWSP & TSC
MGNREGA
Sri Sanjib Sen, the Joint BDO on behalf of Nodal Officer, NREGS highlighted the activities of the Programme through power point presentation and stated that only Barabazar Block has achieved well by providing 100 days job to the 10 Nos. of families. And 57622 no. families have been provided Job up to month of May, 2010.
The Savapati, Joypur Panchayat Samity stated that as the Pradhan of the concerned Gram Panchayat were not getting the copy of the work order of IBS(HAPA) Schemes so there might be chances of duplication of schemes by them. He had given the example of a scheme at Mukundapur Gram Panhayat. It had been informed to him that the copy of the work order of each and every scheme was being sent to the concerned Pradhan. Secondly, in the matter of Mukundapur G.P. (Panchanan Gorain) the BDO, Joypur had been asked to enquire upon a report to be sent to Savapati accordingly. 

 I. A. Y.


Sri S. Malik, the Deputy Secretary, Purulia Zilla Parishad read out the report through power point as per format in Annexure-I (C)


Here Savapati, Joypur requested to explore the possibility of measurement of IAY house constructed by any one. In reply, the Deputy Secretary stated that there was no such scope under the provision of IAY guideline but added that the information as to transpirency i.e. payment to the beneficiaries by Bank, Searching of land record, and were presently being all cross verified by either GPRP or by other staff posted at the G.P. Office. 

S. G. S. Y. 


The Savapati, Kashipur Panchayat Samity had stated that the average cash credit limit given by the bank appeared very low and under financing for the SHGs. The Hon’ble MOS Forest Deptt. advised the house to take up the issue with bank authorities in block level SGSY Committee Meeting and in DLCC Meeting. 

PMGSY :   
District Engineer, Purulia Zilla Parishad placed the report of progress of PMGSY Schemes. He informed that during 2009-10, this district achieved physical completion of 89.22 Km. Road against target 91.00 Km. and in respect of financial progress total expenditure of Rs. 1914.71 lakh was incurred against target of Rs. 2500.00 lakh. 


He informed that during the current year, tendering process of 22 Nos. PMGSY Road Schemes & 5 Nos. ADB assisted PMGSY Roads were almost finalized. The work would be commenced after Monsoon.
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He also informed date due to law and order problem, the progress of 4 Nos. schemes within Balarampur, Arsha & Jhalda -I were being delayed. Members present in the meeting suggested that priority on maintenance of constructed roads as well as taking up of up-gradation work should be given. 

T.S.C. :


Sri S. Mallik, Deputy Secretary, Purulia Zilla Parishad put up report in Annexure-I (G) on progress of the campaign and added that Matha G.P. was already declared totally saturated while nineteen more G.Ps. had submitted proposal for Nirmal G.P. and hoped to be achieved 100%. because of a special drive of campaign towards TSC in the district. 

ARWSP : 

Executive Engineer, PHE (Civil) & (Mech.) both  informed the committee that 

as no fund so far was received till date, nothing proceeded except of schemes were going on like, Saratpally W/S, Dubra W/S, Bathanbari W/S and Bhamuria W/S. 

At the end, the Sabhadhipati, Purulia Zilla Parishad announced that the next meeting of District Level Vigilance and Monitoring Committee would be held on 09.10.2010 at 2.00 P.M.


The meeting was ended with a vote of thanks to and from the Chair. 

                                                                                                                                     Sd/-
Smt. Bilasi Bala Sahis

                                                                                                                     Sabhadhipati

Purulia Zilla Parishad
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